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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  WA0306 
PROJECT TITLE  WATER UTILITYSYSTEM SECURITY 
PROJECT STATUS  DESIGN PHASE 
PROJECT MANAGER  HOWARD CHRISTIAN 
CONSULTANT 
CONTRACTOR 
BUDGET  $538,123 

PROJECT DESCRIPTION 

Construction of Phase II of Water Utility Security based on the result of 
the outcome of  the Water Vulnerability Assessment conducted  in  fiscal 
year 2004. 
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DESIGN/SURVEYING  08/07 – 10/07 

CONSTRUCTION  01/08 – 04/08 

EQUIPMENT 

SCHEDULE COMMENTS 
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